

ID	0	Task Mode	Task Name					Duration	Start
0		-5	Bank Soft	ware System Dev	velopment			31 days	Thu 16/02/23
1		*	Sprint 1	- Scope				3 days	Thu 16/02/23
2		*	Deter	mine project scope	е			2 hrs	Thu 16/02/23
3		*	Defin	e preliminary resou	urces			1 day	Fri 17/02/23
4		*	Agree	on resources to u	se			1 day	Mon 20/02/23
5		*	Scope	e complete				0 days	Mon 20/02/23
6		*	Sprint 2	- Analysis/Softwa	re Requirements			4 days	Tue 21/02/23
7		*	Cond	uct needs analysis	based on the basic	functionalities assi	ned	1 day	Tue 21/02/23
8		*	Draft	preliminary softwa	are specifications			1 day	Wed 22/02/23
9		*	Incor	porate feedback or	n software specifica	tions & Develop de	livery timeline	1 day	Thu 23/02/23
10		*	Analy	sis complete				1 day	Fri 24/02/23
11		*	Sprint 3	- Design				5 days	Mon 27/02/23
12		*	Revie	w preliminary soft	ware specifications			1 day	Mon 27/02/23
13		*	Deve	lop functional spec	ifications			1 day	Tue 28/02/23
14		*	Deve	lop prototype base	d on functional spe	cifications		1 day	Wed 01/03/23
15		*	Revie	w functional specif	fications			1 day	Thu 02/03/23
16	*	*	Incor	porate feedback in	to functional specif	ications		1 day	Fri 03/03/23
17	*	*	Proce	ed after the teams	agreement			8 hrs	Fri 03/03/23
18	*	*	Desig	n complete				1 day	Fri 03/03/23
19		*	Sprint 4	- Development				5 days	Mon 06/03/23
20		*	Revie	w functional specif	fications			1 day	Mon 06/03/23
21		*	Ident	ify modular/tiered	design parameters			1 day	Tue 07/03/23
				Task		Inactive Summary		External Tasks	
				Split		Manual Task		External Milestone	\Diamond
	. 5	1.6.6		Milestone	♦	Duration-only		Deadline	•
-		nk Softwa 4/03/23	ire System D	Summary		Manual Summary Ro	lup	Progress	
Jai c .	111 4	7/ 03/ 23		Project Summary		Manual Summary		Manual Progress	
				Inactive Task		Start-only	Е	-	
				Inactive Milestone	\Diamond	Finish-only	3		
						Page 1			

D	A	Task Mode	Task Name					Duratio	on Start
22		*	Deve	lop code				2 days	Wed 08/03/23
23		*	Deve	loper testing (prima	ary debugging)			1 day	Fri 10/03/23
24		*	Deve	lopment complete				0 days	Fri 10/03/23
25		*	Sprint 5	- Testing				3 days	Mon 13/03/23
26	*	*	Deve	lop unit test plans (using product specif	ications		2 days	Mon 13/03/23
27	*	*	Deve	lop integration test	plans using produc	t specifications		1 day	Tue 14/03/23
28		*	Sprin	t 6 -Unit Testing				4 days	Tue 14/03/23
29	*	*	Te	st component mod	ules to product spec	cifications based or	n user story	2 days	Tue 14/03/23
30		*	Ide	entify anomalies to	product specification	ns		0 days	Tue 14/03/23
31	.	*	Mo	odify code				1 day	Wed 15/03/23
32		*	Re	-test modified code	9			1 day	Thu 16/03/23
33		*	Un	it testing complete				0 days	Thu 16/03/23
34		*	Sprin	t 7 - Integration Te	esting			6 days	Fri 17/03/23
35		*	Te	st module integrati	on			2 days	Fri 17/03/23
36		*	Ide	entify anomalies to	specifications			1 day	Tue 21/03/23
37		*	Mo	odify code				1 day	Wed 22/03/23
38		*	Re	-test modified code	2			2 days	Thu 23/03/23
39		*	Int	egration testing co	mplete			0 days	Fri 24/03/23
40		*	Sprint 8	3 - Pilot				2 days	Mon 27/03/23
41		*	Evalu	ate testing informa	ation			1 day	Mon 27/03/23
42		*	Pilot	complete				1 day	Tue 28/03/23
43		*	Sprint 9	- Post Implementa	ation Review			2 days	Wed 29/03/23
				Task		Inactive Summary		External Task	KS CS
				Split		Manual Task		External Mile	estone \Diamond
	_			Milestone	♦	Duration-only		Deadline	•
-			re System D	Summary		Manual Summary Ro	lup	Progress	
Date.	rii 24	4/03/23		Project Summary		Manual Summary		■ Manual Prog	ress
				Inactive Task		Start-only	Е	- 3	
				Inactive Milestone	\Diamond	Finish-only	3		
						Page 2			

ID	0	Task Ta Mode	isk Name					Duration	Start
44		*	Docui	ment lessons learn	ed			1 day	Wed 29/03/23
45		*	Post i	mplementation rev	view complete			1 day	Thu 30/03/23
46		*	Softwar	e development con	nplete			0 days	Thu 30/03/23
				Task		Inactive Summary		External Tasks	
				Split		Manual Task		External Milestone	\Diamond
Proiec	rt: Ran	nk Software S	System D	Milestone	♦	Duration-only		Deadline	•
		/03/23	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	Summary		Manual Summary Rollup		Progress	
				Project Summary		Manual Summary		Manual Progress	
				Inactive Task		Start-only	С		
				Inactive Milestone	\Diamond	Finish-only	3		
			I			Page 3			





Finish Ro	esource Names	Text5	Qtr 1, 2023		1		Qtr 2, 2023
Wed 29/03/23 P	roject Manager	Ujunwa Ozonwe	ke	Jan	Feb	Mar	Apr Project Manager
	eveloper,Project Manager,						Developer,Project
Γhu 30/03/23	, , ,						30/03
	Task		Inactive Summary		External Tasks		
	Split		Manual Task		External Milestone	\Diamond	
Duningto David Caffeering Coat	Milestone	♦	Duration-only		Deadline	•	
Project: Bank Software Syst Date: Fri 24/03/23	Summary		Manual Summary Rollup		Progress		
	Project Summary		Manual Summary		Manual Progress		
	Inactive Task		Start-only	С			
	Inactive Milestone	\Diamond	Finish-only	3			
	I		Page 6				