ID	Task Mode	Task Name	Duration	Start
0		**Bank Software System Development**	**31 days**	**Thu 16/02/23**
1		**Sprint 1- Scope**	**3 days**	**Thu 16/02/23**
2		Determine project scope	2 hrs	Thu 16/02/23
3		Define preliminary resources	1 day	Fri 17/02/23
4		Agree on resources to use	1 day	Mon 20/02/23
5		Scope complete	0 days	Mon 20/02/23
6		**Sprint 2 - Analysis/Software Requirements**	**4 days**	**Tue 21/02/23**
7		Conduct needs analysis based on the basic functionalities assigned	1 day	Tue 21/02/23
8		Draft preliminary software specifications	1 day	Wed 22/02/23
9		Incorporate feedback on software specifications & Develop delivery timeline	1 day	Thu 23/02/23
10		Analysis complete	1 day	Fri 24/02/23
11		**Sprint 3 - Design**	**5 days**	**Mon 27/02/23**
12		Review preliminary software specifications	1 day	Mon 27/02/23
13		Develop functional specifications	1 day	Tue 28/02/23
14		Develop prototype based on functional specifications	1 day	Wed 01/03/23
15		Review functional specifications	1 day	Thu 02/03/23
16		Incorporate feedback into functional specifications	1 day	Fri 03/03/23
17		Proceed after the teams agreement	8 hrs	Fri 03/03/23
18		Design complete	1 day	Fri 03/03/23
19		**Sprint 4 - Development**	**5 days**	**Mon 06/03/23**
20		Review functional specifications	1 day	Mon 06/03/23

Project: Bank Software System D
Date: Thu 30/03/23

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Mode	Task Name	Duration	Start
21		Identify modular/tiered design parameters	1 day	Tue 07/03/23
22		Develop code	2 days	Wed 08/03/23
23		Developer testing (primary debugging)	1 day	Fri 10/03/23
24		Development complete	0 days	Fri 10/03/23
25		**Sprint 5 - Testing**	**3 days**	**Mon 13/03/23**
26		Develop unit test plans using product specifications	2 days	Mon 13/03/23
27		Develop integration test plans using product specifications	1 day	Tue 14/03/23
28		**Sprint 6 -Unit Testing**	**4 days**	**Tue 14/03/23**
29		Test component modules to product specifications based on user story	2 days	Tue 14/03/23
30		Identify anomalies to product specifications	0 days	Tue 14/03/23
31		Modify code	1 day	Wed 15/03/23
32		Re-test modified code	1 day	Thu 16/03/23
33		Unit testing complete	0 days	Thu 16/03/23
34		**Sprint 7 - Integration Testing**	**6 days**	**Fri 17/03/23**

Project: Bank Software System D
Date: Thu 30/03/23

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Mode	Task Name	Duration	Start
35		Test module integration	2 days	Fri 17/03/23
36		Identify anomalies to specifications	1 day	Tue 21/03/23
37		Modify code	1 day	Wed 22/03/23
38		Re-test modified code	2 days	Thu 23/03/23
39		Integration testing complete	0 days	Fri 24/03/23
40		**Sprint 8 - Pilot**	**2 days**	**Mon 27/03/23**
41		Evaluate testing information	1 day	Mon 27/03/23
42		Pilot complete	1 day	Tue 28/03/23
43		**Sprint 9 - Post Implementation Review**	**2 days**	**Wed 29/03/23**
44		Document lessons learned	1 day	Wed 29/03/23
45		Post implementation review complete	1 day	Thu 30/03/23
46		Software development complete	0 days	Thu 30/03/23

Project: Bank Software System D
Date: Thu 30/03/23



Finish	Resource Names
Thu 30/03/23	
Mon 20/02/23	
Thu 16/02/23	Project Manager
Fri 17/02/23	Project Manager
Mon 20/02/23	Project Manager
Mon 20/02/23	Project Manager
Fri 24/02/23	
Tue 21/02/23	Developer,Project Manager,T
Wed 22/02/23	Developer
Thu 23/02/23	Project Manager
Fri 24/02/23	Developer,Project Manager,T
Fri 03/03/23	
Mon 27/02/23	Developer
Tue 28/02/23	Developer
Wed 01/03/23	Developer
Thu 02/03/23	Project Manager,Developer,T
Fri 03/03/23	Developer
Fri 03/03/23	Developer
Fri 03/03/23	Developer
Fri 10/03/23	
Mon 06/03/23	Developer



Project: Bank Software System D
Date: Thu 30/03/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Finish	Resource Names
Tue 07/03/23	Developer
Thu 09/03/23	Developer
Fri 10/03/23	Developer
Fri 10/03/23	
Wed 15/03/23	
Tue 14/03/23	Testers,Developer
Tue 14/03/23	Testers,Developer
Fri 17/03/23	
Wed 15/03/23	Testers,Developer
Tue 14/03/23	Testers,Developer
Wed 15/03/23	Testers,Developer
Thu 16/03/23	Testers,Developer
Thu 16/03/23	Testers,Developer
Fri 24/03/23	



Project: Bank Software System D
Date: Thu 30/03/23

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Finish	Resource Names
Mon 20/03/23	Testers,Developer
Tue 21/03/23	Testers,Developer
Wed 22/03/23	Testers,Developer
Fri 24/03/23	Testers,Developer
Fri 24/03/23	Testers,Developer
Tue 28/03/23	
Mon 27/03/23	Testers,Developer
Tue 28/03/23	Developer,Testers,Project Ma
Thu 30/03/23	
Wed 29/03/23	Project Manager
Thu 30/03/23	Developer,Project Manager,T
Thu 30/03/23	



Project: Bank Software System D
Date: Thu 30/03/23

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	